

WEST HOLLYWOOD GENERAL PLAN UPDATE

2007-2010 Schedule

		2007			2008												2009					2010												
		OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR			
		Curiosity/Clarity							Creativity												Confidence													
Visioning and Outreach	Public Participation	Public Participation Program	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x		
		Stakeholder Interviews (throughout process)	x	x	x	1	x	x	x	x	13	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	
		Public Workshops (3: dates TBD)																																
		Visioneering	x	x		x	x	x	x	12																								
		FAQs/Informational Documents	x				x				x				x								x											
		Website, Cable TV, Media Advisories	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	
		Newsletter		x			x				x			x									x				x			x				
		Focus Groups								10														20										
		Telephone Survey																						18										
		General Plan Technical Advisory Panel													x	x	x	x	x	x	x													
Background Studies	Land Use, Urban Design, Public Space		x	x	x	x	3																											
	Economic Conditions + Demographics		x	x	x	x	4																											
	Parking, Transportation & Mobility		x	x	x	x		11																										
	Housing	x	x	x	2																													
	Hazard Mitigation		x	x	x	x	5																											
	Open Space, Parks & Recreation		x	x	x	x	6																											
	Sustainability, Water & Energy Conservation		x	x	x	x	7																											
	Utilities, Police & Fire		x	x	x	x	8																											
	Education and Cultural Services		x	x	x	x	9																											
	Noise									x	x	x	x	17																				
Alternatives	Land Use/Circulation Alternatives (prelim)							x	x	x	x	x	x	x	x	19	x	x	x	x	23													
	Finalized Land Use/Circulation Alternatives																						x	x	x	x	25							
Meetings	Joint City Council/RSH/Planning Commission																					x												
	All Hands Management Meeting	x	x		x	x		x		x			x		x		x	x	x	x	x		x			x								
	Interview Department Heads	x	x	x																														
	Adoption Hearings																																pc	pc
EIR	NOP & Initial Impact Study																																	
	Draft EIR					x	x	x	x								x	x	x	x	x	24												
	FEIR with Response to Comments																								x	x	x	27						
	MND for Housing Element							x	x	14																								
General Plan	Draft General Plan																																	
	Implementation Plans & Measures																																	
	Final General Plan																																	
	Housing Element	x	x	x	x	x	x	x	x	15	x	16	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	

Products

- 1 Internal Memo: Key Findings of Preliminary Outreach
- 2 Background Study: Housing
- 3 Background Study: Land Use, Public Space, Urban Design
- 4 Background Study: Economics
- 5 Background Study: Hazards
- 6 Background Study: Open Space, Parks & Recreation
- 7 Background Study: Sustainability
- 8 Background Study: Utilities, Police & Fire
- 9 Background Study: Education and Cultural Service
- 10 Focus Group Summary #1
- 11 Background Study: Transportation
- 12 Visioneering Summary
- 13 Stakeholder Interviews: Interim Summary of Findings
- 14 MND for Housing Element

Products

- 15 Housing Element for HCD review
- 16 Final Housing Element
- 17 Background Study: Noise
- 18 Telephone Survey Summary
- 19 Preliminary Land Use/Circulation Alternatives Memo
- 20 Focus Group Summary #2
- 21 NOP/Initial Study
- 22 Land Use and Urban Design Description of Selected Alternative
- 23 Selected Alternative Summary Memo
- 24 Draft EIR for Circulation
- 25 Final Alternatives Summary and Selection Process Memo
- 26 Draft General Plan
- 27 Final EIR
- 28 Implementation Measures
- 29 Final General Plan