

PHASE 1:
Identify Topics

Feb. 2014	Form Working Group
April - June 2014	Working Group discusses and recommends topics to be addressed in Community Plan Begin community outreach efforts Begin economic/market study
July 2014	Staff develops RFP for Community Plan Consultant Team

Working Group Meetings on hold during RFP process

PHASE 2:
Develop Plan

September 2014	Council approves Consultant Team contract Complete economic/market study
October 2014 - Fall 2015	Resume Working Group meetings Develop Draft Eastside Community Plan Plan Community outreach
December 2015	Council adopts Eastside Community Plan Implementation begins